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GUC Action Item #17

Action Item #17:

The mission's science schedule (NRA, software releases, etc.)
for launch plus and minus one year will be compiled and
presented.

Status: Schedule follows. However, the testing schedule, and
therefore the software release schedule, changes frequently.
The DC3 dates are very approximate. The Gl schedule has
been approved by Rick—the only change is a longer period
between peer review and rejection notification.
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Schedule—Part 1

SCIENCE EVENTS SURROUNDING LAUNCH
David Band 11/1/05

Date Month Event
8/31/2007 0.0 Launch

Mission Reviews
3/15/2006  -17.5 Mission Operations Review

6/30/2007 -2.0 Flight Operations Review

Ground Readiness Tests
3/28/2006 -17.1 GRT 5 - Level 1 & 2 Science Data

6/13/2006 -14.6 GRT 6 - TOO & Anomaly Reports
7/12/2006 -13.6 GRT 7 - Cleanup & Regression Testing

Mission End-to-End Tests
8/1/2006 -13.0 ETE 1
11/15/2006 95 ETE 2

1/15/2007 -75 ETE 3
3/15/2007 -5.6 ETE 4

3/28/2007 -5.1 ETE 5
5/15/2007 -3.5 ETE 6

Mission Simulations

3/30/2007 -5.1 MS 1
4/12/2007 -4.6 MS 2

7/30/2007 -1.1 MS 3

Launch Rehearsals
8/3/2007 -09 LR 1
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Schedule—Part 2

David Band 11/1/05
Date Month Event
83112007 0.0 Launch

GSSC Internal Software Releases
3/8/2006 « -17.8 GSSC Release 5--Data Ingest
5i24/2006 ' -15.2 GSSC Release 6--Backup Pipelines, TOO Tools
6/21/2006 = -14.3 GSSC Release 7--Bug Fixes
1112006 = -10.0 GSSC Release 8 (pre-NRA)--GI Proposal Tools

6/6/2007 = -2.8 GSSC Release 9 (pre-launch)--User Support Posting Tools
2272008 = 59 GSSC Release 10 (post-launch)
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Schedule—Part 3

SCIENCE EVENTS SURROUNDING LAUNCH
David Band 11/7/05

Date Month Event
8/31/2007 0.0 Launch

SAE Milestones

4/28/2006 -16.1 End of DC2
5/1/2006 -16.0 Build 17

6/12/2006 -14.6 Build 18

7/24/2006 -13.2 Build 19--Checkup 4
9/4/2006 -11.9 Build 20

10/16/2006 -10.5 Build 21
11/1/2006 -10.0 GUC Beta-Test

11/27/2006 -9.1 Build 22
1/8/2007 -7.7 Build 23
2/1/2007 -6.9 DC3 Begins
2/1/2007 -6.9 Symposium Workshops

2/19/2007 -6.3 Build 24
4/1/2007 -5.0 DC3 Ends
4/2/2007 -5.0 Build 25
5/14/2007 -3.6 Build 26
6/25/2007 -2.2 Build 27
8/6/2007 -0.8 Build 28--Checkup 5

9/17/2007 0.6 Build 29
10/29/2007 1.9 Build 30
12/10/2007 3.3 Build 31
12/15/2007 3.5 First Public Release
1/21/2008 4.7 Build 32
3/3/2008 6.1 Build 33
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Schedule—Part 4

SCIENCE EVENTS SURROUNDING LAUNCH
David Band 11/7/05

Date Month Event
8/31/2007 0.0 Launch

Gl Program Milestones
Cycle 1
11/1/2006 = -10.0 GUC Review of NRA Draft
12/15/2006 -8.5 Effective NRA Release
3/15/2007 -5.6 Gl Cycle 1 Proposal Deadline
6/15/2007 -2.5 Peer Review Panel Meets
7/31/2007 -1.0 Rejections Sent Out
7/31/2007 -1.0 Request Funding Proposals
9/14/2007 0.5 Funding Proposals Due
9/29/2007 1.0  Funding Decision
10/30/2007 2.0 Gl Cycle 1 Begins
Cycle 2
2/2/2008 5.1 Effective NRA Release
5/2/2008 8.0 Gl Cycle 2 Proposal Deadline
7/1/2008 10.0 Peer Review Panel Meets
8/16/2008 11.5 Rejections Sent Out
8/16/2008 11.5 Request Funding Proposals
9/30/2008 13.0 Funding Proposals Due
10/15/2008 13.5 Funding Decision
10/30/2008 14.0 Gl Cycle 2 Begins
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